COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 15/ 2019

ESTI MATE SUMVARY 12:52: 59
CONTI D: C19944 ESTI MATE NO. 0006 PROG SPEC YR: 2005
PCN: 19944- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 515.0 DAYS TIME ALLOW 5/29/2020 FI XED COVPLETI ON DAl
| - 70G EDWARDS | NTERCHANGE UPGRADE PHASE 2 PERCENT TIME:  60.66 ORI G TIME ALLOW 5/29/2020 FI XED COVPLETI ON DAT
PRQJECT NO. NHPPO702- 344
|- 70G EDWARDS | NT UPGRADE PHAS
NAME OF ROAD:
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
KRAEMER NORTH AMERI CA, LLC PAY PERI OD ENDI NG 06/ 30/ 2019 DATE TI ME STARTED 02/01/2018
P. 0. BOX 220 DATE LET 11/ 27/ 2018 DATE WORK BEGAN 02/ 01/ 2018
DATE AWARDED 12/ 18/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/09/2019 DATE ACCEPTED
PLAI N W 53577 (608) 546- 2311 DATE NOTI CE TO PROCEED 02/01/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 17,245, 664.30 PARTI Cl PATI NG $  7,045,092.35 $ 1,131, 018. 81
AWARD PRQIJECT AMT: $ 16,421, 869. 66 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 40. 85% TOTAL EARNI NGS 7,045, 092. 35 1,131, 018.81
FUNDS AVAI LABLE: $ 10,200, 571.95 STOCKPI LED MATERI ALS 69, 805. 62 - 40, 609. 38
GROSS EARNI NGS 7,114, 897. 97 1, 090, 409. 43
TOTAL CLAI M5 $ 0.00 RETAI NAGE -168, 023. 29 -33,930. 56
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 6, 946, 874. 68 1, 056, 478. 87
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 6, 946, 874. 68 1, 056, 478. 87
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 056, 478. 87

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00010

0015 202-00019

0020 202-00023

0025 202-00026

0030 202-00027

0035 202-00032

0040 202-00035

0045 202-00037

0050 202-00090

0055 202-00155

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Tree

*Renmoval of Inlet

*Rermoval of Enbankment Protector Type 3

*Renpoval of Slope and Ditch Paving

*Rermoval of Riprap

*Renoval of Valve

*Rermoval of Pipe

*Renoval of End Section

*Rermoval of Delineator

*Renoval of Wall

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
88, 492. 57000
90. 000
EACH
554, 41000
2. 000
EACH
1, 119. 49000
2.000
EACH
1, 172. 80000
192. 000
5%
37. 32000
900. 000
sy
10. 66000
1. 000
EACH
6, 290. 43000
200. 000
LF
67. 17000
13. 000
EACH
480. 85000
35. 000
EACH
5. 41000
36. 000
LF

40. 52000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

81. 000
0. 000
81. 000

1. 000
1. 000
2.000

0. 000
0. 000
0. 000

70. 000
0. 000
70. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

62. 000
0. 000
62. 000

1. 000
0. 000
1. 000

12. 000
0. 000
12. 000

10. 000
0. 000
10. 000

Page 2

ESTI MATE RUNO7/ 15/ 2019

1,119

.00

.00

49

.00

.00

.00

.00

.00

.00

.00

.00

12:52: 59

AMOUNT

88, 492

44,907

2,238

2,612

4,164

480.

64

405

57

21

98

.00

40

.00

.00

54

85

92

20



CONTI D

ROADWAY

CAT NO0200

0060 202-00195

0065

202- 00200

0070

202- 00203

0075

202- 00206

0080

202- 00210

0085

202- 00220

0090

202- 00240

0095

202- 00250

0100

202- 00700

0105

202- 00705

0110 202-00750

C19944
19944-BI D

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

NHPPO702- 344

of

of

of

of

of

of

of

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Medi an Cover

Si dewal k

Curb and Cutter

Concrete Curb Ranp

Concr et e Pavenent

Asphal t Mat

Asphal t Mat (Pl ani ng)

Pavenent

Mar ki ng

Li ght Standard

Li ght Standard Foundati on

Luminaire

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
107. 000
sy
19. 19000
224. 000
%
20. 25000
1, 603. 000
LF
7. 47000
85. 000
sy
20. 25000
597. 000
sy
23. 46000
15, 529. 000
sy
17. 06000
2, 000. 000
sy
11. 67000
15, 000. 000
SF
1. 77000
5. 000
EACH
617. 33000
5. 000
EACH
722. 85000
5. 000
EACH

105. 53000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

85. 000
22.000
107. 000

210. 000
14. 000
224.000

377.000
360. 000
737.000

58. 000
6. 000
64. 000

10. 000
0. 000
10. 000

3, 269. 000
1, 103. 000
4,372.000

0. 000
0. 000
0. 000

4,522. 000
271.000
4, 793. 000

4.000
0. 000
4.000

0. 000
4. 000
4.000

4.000
0. 000
4.000
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ESTI MATE RUN 07/ 15/ 2019

422.

283.

2,689

121.

18, 817

479.

2, 891.

20

.00

18

.00

.00

40

.00

12:52: 59

AMOUNT

2,053

4,536

5,505

1,296

234.

74,586

8,483

2,469

2, 891.

422.

33

00

39

00

60

32

.00

61

32

40

12



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19944-BI D
PRQIECT NHPP0702- 344 ESTI MATE NO. 0006
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0115 202-00810 *Renmoval of Ground Sign 34. 000
EACH
81. 19000
0120 202-00828 *Rermoval of Traffic Signal Equi prent 1. 000
LS
4,537. 60000
0125 202-01000 *Renpoval of Fence 328. 000
LF
3. 73000
0130 202-01130 *Rermoval of Guardrail Type 3 2,244.000
LF
3.31000
0135 202-01300 *Renpoval of End Anchorage 7.000
EACH
207. 87000
0140 202-04001 *Pl ug Cul vert 1. 000
EACH
2,186. 73000
0145 202- 04002 Cl ean Cul vert 4. 000
EACH
3, 038. 49000
0150 203-00050 *Unsui tabl e Materi al 3, 350. 000
cY
35. 19000
0155 203-00060 *Enbankment Material (Conplete In Place) 20, 397. 000
CcY
34.11000
0160 203-01500 *Bl adi ng 40. 000
HOUR
207. 90000
0165 203-01510  *Backhoe 40. 000
HOUR

106. 62000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.000
3. 000
10. 000

1. 000
0. 000
1.000

328. 000
0. 000
328. 000

981. 000
0. 000
981. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3, 043. 000
37.000
3, 080. 000

10, 070. 000
5, 228. 000
15, 298. 000

10. 000
3. 000
13. 000

16. 500
0. 000
16. 500

Page 4

ESTI MATE RUN 07/ 15/ 2019

243.

1, 302.

178, 327

623.

.00

.00

.00

.00

.00

.00

03

08

.00

12:52: 59

AMOUNT

811.

4,537

1, 223.

3,247

623.

108, 385

521, 814

2,702

1, 759.

90

60

44

11

61

.00

.00

20

78

70

23



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19944-BI D ESTI MATE RUNO7/ 15/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0006 12:52: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 203-01550  *Dozing 40. 000 0. 000
HOUR 0. 000 0. 00
142. 86000 0. 000 0. 00
0175 203-01582 *Truck (Dunp) 40. 000 10. 000
HOUR 1. 000 117. 27
117. 27000 11. 000 1,289.97
0180 203-01594 *Conbi nati on Loader 40. 000 10. 000
HOUR 0. 000 0. 00
127. 94000 10. 000 1, 279. 40
0185 203-01597 *Pot hol i ng 200. 000 180. 500
HOUR 16. 000 4,861. 60
303. 85000 196. 500 59, 706. 53
0190 203-02330  *Laborer 100. 000 23.500
HOUR 8. 000 383.76
47.97000 31.500 1, 511. 06
0195 206- 00065 *Structure Backfill (FlowFill) 0. 000 0. 000
cY 0. 000 0. 00
207. 90000 0. 000 0. 00
0200 207-00205  *Topsoi | 0. 000 0. 000
cY 0. 000 0. 00
106. 06000 0. 000 0. 00
0205 207-00210 *St ockpi | e Topsoi l 2,389. 000 348. 000
cY 0. 000 0. 00
20. 20000 348. 000 7,029. 60
0210 208-00002 Erosion Log Type 1 (12 Inch) 2, 000. 000 720. 000
LF 20. 000 78. 40
3. 92000 740. 000 2,900. 80
0215 208-00021 Silt Fence (Reinforced) 500. 000 310. 000
LF 0. 000 0. 00
2.08000 310. 000 644. 80
0220 208-00035  Aggregate Bag 3, 000. 000 2,204. 000
LF 0. 000 0. 00

4.98000 2,204.000 10, 975. 92



CONTI D

ROADWAY

CAT NO0200

0225 208-00046

0230

208- 00054

0235

208- 00056

0240

208- 00075

0245

208- 00103

0250

208- 00105

0255

208- 00106

0260

208- 00207

0265

210- 00050

0270

210- 00810

0275 210-00827

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

Pre-fabricated Concrete Washout Structure

StormDrain Inlet Protection (Type II)

StormDrain Inlet Protection (Type II1)

Pre-fabricated Vehicle Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

*Sweepi ng (Sedi nent Renoval)

Erosi on Control Managenent

*Reset Fire Hydrant

*Reset Ground Sign

Reset Pull Box

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
EACH
1, 062. 19000
400. 000
EACH
5. 00000
610. 000
EACH
5. 00000
8. 000
EACH
8, 561. 66000
175. 000
HOUR
48. 48000
10. 000
HOUR
130. 97000
200. 000
HOUR
207. 90000
230. 000
DAY
344. 27000
0. 000
EACH
9, 062. 50000
3. 000
EACH
378. 86000
14. 000
EACH

735. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.000
1. 000
8. 000

50. 000
350. 000
400. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

122.500
12. 500
135. 000

2.000
0. 000
2.000

142. 250
2.000
144. 250

100. 000
10. 000
110. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 15/ 2019

1,062

1, 750

606

415

3,442

19

00

.00

.00

00

.00

80

70

.00

.00

.00

12:52: 59

AMOUNT

8, 497

2,000

42,808

6, 544

261.

29, 989

37, 869

52

00

.00

30

80

94

58

70

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0280 210-04010

0285

210- 04015

0290

210- 04050

0295

212- 00006

0300

212-00032

0305

212- 00050

0310

213-00008

0315

213-00012

0320

213-00070

0325

213- 00150

0330 213-00460

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Adj ust Manhol e

*Modi fy Manhol e

*Adj ust Val ve Box

*Seedi ng (Native)

*Soi |

Condi ti oni ng

*Sod

*Mil ching (Wod Chi p)

*Spray-on Mil ch Bl anket

*Landscape Weed Barrier Fabric

*Bonded Fi ber Matrix

*Metal Landscape Border (3/16x4 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
2, 985. 29000
1. 000
EACH
2, 985. 29000
6. 000
EACH
102. 35000
4.700
ACRE
1, 285. 71000
4.700
ACRE
1, 607. 14000
25, 000. 000
SF
1. 66000
1, 812. 000
CF
3. 16000
3. 900
ACRE
1, 821. 42000
610. 000
sy
3. 75000
1. 600
ACRE
3, 214. 29000
100. 000
LF

6. 96000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.500
0. 000
0. 500

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.700
0. 000
0. 700

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 07/ 15/ 2019

2,985

.00

29

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:52: 59

AMOUNT

1,492

2,985

2,250

65

29

.00

.00

.00

.00

.00

.00

.00

00

.00



CONTI D

ROADWAY

CAT NO0200

0335 213-00700

0340 214-00000

0345 214-00220

0350 214-00506

0355 214-00910

0360 216-00201

0365 240- 00000

0370 240-00010

0375 240- 00020

0380 250-00010

0385 250- 00050

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Landscape Boul der

*Landscape Mai ntenance

*Deci duous Tree (2 Inch Cali per)

*Evergreen Tree (6 Foot) (Ball and Burl ap)

*Perennials (1 Gallon Container)

*Soil Retention Blanket (Straw Coconut) (Biodegradable

d ass

*Wldlife Biologist

Renoval of Nests

Netting

*Envi ronmental Heal th and Saf ety Managenent

*Moni tori ng Techni ci an

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
27.000
EACH
305. 36000
1. 000
LS
16, 071. 43000
13. 000
EACH
305. 36000
3. 000
EACH
401. 78000
531. 000
EACH
16. 29000
7, 500. 000
sy
2. 04000
9. 000
HOUR
118. 70000
50. 000
HOUR
98. 95000
1, 828. 000
sy
8. 86000
1. 000
LS
5, 527. 20000
20. 000
HOUR

101. 22000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

9. 000
0. 000
9. 000

39. 000
6. 000
45. 000

1, 828. 000
0. 000
1, 828. 000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 07/ 15/ 2019

593.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:52: 59

AMOUNT

1, 068

4,452

16, 196

2,763

.00

.00

.00

.00

.00

.00

30

75

08

60

.00



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19944-BI D ESTI MATE RUNO7/ 15/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0006 12:52: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 250-00110 *Heal th and Safety O ficer 5. 000 5. 000
HOUR 0. 000 0. 00
115. 08000 5. 000 575. 40
0395 250-00120 *Material Sanpling and Delivery 5. 000 0. 000
EACH 0. 000 0. 00
82. 95000 0. 000 0. 00
0400 250-00235 Coat i ng Lead-Based Pai nt 5. 000 0. 000
GAL 0. 000 0. 00
1, 082. 48000 0. 000 0. 00
0405 304-01005 *Aggregate Base Course (Class 1) 1, 775. 000 221.000
cY 175. 000 14, 367. 50
82.10000 396. 000 32,511. 60
0410 304-06007 *Aggregate Base Course (Cl ass 6) 5, 724. 000 209. 000
CcY 624. 000 51, 891. 84
83. 16000 833. 000 69, 272. 28
0415 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 2.500 491. 15
196. 46000 2.500 491. 15
0420 403-34701 *Hot M x Asphalt (Grading SX) (75) 4,505. 000 0. 000
TON 458. 500 44,034. 34
96. 04000 458. 500 44,034. 34
0425 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 94. 000 0. 000
TON 24.670 12, 116. 67
491. 15000 24.670 12, 116. 67
0430 411-03355 *Asphalt Cenent Perfornmance G ade (PG 58-34) 157. 000 0. 000
TON 0. 000 0.00
736. 71000 0. 000 0. 00
0435 411-10255 *Enul sified Asphalt (S| ow Setting) 1, 150. 000 0. 000
GAL 0. 000 0. 00
10. 91000 0. 000 0. 00
0440 412-00900 *Concrete Pavenent (9 Inch) 4, 033. 000 0. 000
SY 1, 539. 000 119, 334. 06

77.54000 1, 539. 000 119, 334. 06



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 19944-BI D ESTI MATE RUNO7/ 15/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0006 12:52: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 412-00901  *Concrete Pavenment (9 Inch) (Special) 408. 000 0. 000
SY 0. 000 0. 00
96. 93000 0. 000 0. 00
0450 412-00920 *Concrete Pavenent (9 Inch) (Fast Track) 0. 000 0. 000
SY 0. 000 0. 00
113. 07000 0. 000 0. 00
0455 506- 00409 *Soil Riprap (9 Inch) 45. 000 0. 000
cY 0. 000 0. 00
159. 93000 0. 000 0. 00
0460 514-00200 Pedestrian Railing (Steel) 1, 282. 000 0. 000
LF 0. 000 0. 00
220. 68000 0. 000 0. 00
0465 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 661. 000 1, 248. 000
LF 0. 000 0. 00
159. 93000 1, 248. 000 199, 592. 64
0470 603-05018  *18 Inch Reinforced Concrete End Section 10. 000 4. 000
EACH 0. 000 0. 00
1,972. 43000 4.000 7,889.72
0475 603-61120 *12 Inch Flexible Pipe 58. 000 0. 000
LF 0. 000 0. 00
85. 29000 0. 000 0. 00
0480 604-00305 *Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,158. 08000 0. 000 0. 00
0485 604- 13005 *Inlet Type 13 (5 Foot) 2.000 0. 000
EACH 0. 000 0.00
4,424.63000 0. 000 0. 00
0490 604-16005 *Inlet Type 16 (5 Foot) 5. 000 2.000
EACH 0. 000 0. 00
4, 904. 40000 2.000 9, 808. 80
0495 604-16010 *Inlet Type 16 (10 Foot) 3. 000 2.000
EACH 0. 000 0. 00

6, 130. 51000 2.000 12, 261. 02



CONTI D

ROADWAY

CAT NO0200

0500 604-16015

0505 604- 16505

0510 604-19105

0515 604-19110

0520 604-30005

0525 604-30010

0530 604-30015

0535 604-30020

0540 606-00301

0540

0545 606-01340

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Inlet Type 16 (15 Foot)

*Inlet Type 16 (Double) (5 Foot)

*Inlet Type R L 5 (5 Foot)

*Inlet Type R L 5 (10 Foot)

*Manhol e Sl ab Base (5 Foot)

*Manhol e Sl ab Base (10 Foot)

*Manhol e Sl ab Base (15 Foot)

*Manhol e Sl ab Base (20 Foot)

*Quardrail Type 3 (6-3 Post Spacing)

MATERI AL ALLOWANCE Cuar dr ai |

*End Anchorage Type 3D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

1. 000

7,729.77000

1. 000

7, 391. 80000

4.000

6, 930. 15000

4. 000

8, 316. 17000

1. 000

4,264. 70000

1. 000

5, 064. 34000

2.000

9, 275. 73000

1. 000

50, 110. 25000

1, 409. 000
LF
47.86000
LF
25. 95922
6. 000
EACH

1, 353. 81000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
373. 000
373. 000

1, 409. 000
-373. 000
1, 036. 000

0. 000
1. 000
1. 000

Page 11

ESTI MATE RUN 07/ 15/ 2019

17, 851.

-9, 682.

1, 353.

.00

.00

.00

.00

.00

.00

.00

.00

78

79

81

12:52: 59

AMOUNT

7,729

7,391,

6, 930

16, 632

5, 064

18, 551.

17, 851.

26, 893

1, 353.

7

80

15

34

.00

34

46

.00

78

75

81



CONTI D

ROADWAY

PCN
PRQIECT
REF | TEM
NO. NO.

CAT NO0200
0545
0550 606-01370
0550
0555 606-01385
0555
0560 606-01390
0560
0565 606- 02003
0565
0570 607-11525
0575 607-53161

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

MATERI AL ALLOWANCE End Anchorage 3D

*Transition Type 3G

MATERI AL ALLOWANCE Transition 3G

*Transition Type 3J

MATERI AL ALLOWANCE Transition 3J

*End Anchorage Type 3K

MATERI AL ALLOWANCE End Anchorage 3K

*End Anchorage (Nonfl ared)

MATERI AL ALLOWANCE End Anchor age Non-Fl ared

*Fence (Pl astic)

*Fence Chain Link (Special) (60 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

639. 81000

8. 000

6, 632. 38000

2,912. 71000

2.000

1, 700. 25000

608. 75000

2.000

2, 238. 58000

1, 052. 60000

2.000

4,914. 22000

2,453. 86000

3, 500. 000
LF
5. 25000

290. 000
LF
112. 04000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
-1.000
5. 000

0. 000
2.000
2.000

8. 000
-2.000
6. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
1. 000
1.000

2.000
-1.000
1. 000

2,613
401.

000
000

3, 014. 000

0. 000
0. 000
0. 000

Page 12
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
-639. 81
3,199. 05
13, 264. 76
13, 264. 76
-5,825. 42
17, 476. 26
0.00
0. 00
0. 00
1,217.50
0.00
0. 00
0. 00
2,105. 20
4,914. 22
4,914. 22
-2,453. 86
2,453. 86
2,105. 25
15, 823. 50
0. 00
0.00



CONTI D

ROADWAY

CAT NO0200

0580 608-00005

0585

608- 00006

0590

608- 00010

0595

608- 01500

0600

609- 20010

0605

609-21010

0610

609- 21020

0615

609- 24002

0620

609- 24003

0625

610- 00024

0630 612-00041

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Concrete Sidewal k (Special)

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ranmp

*Bi t um nous Bi keway

*Curb Type 2 (Section B)

*Curb and Gutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section Il-B)

*Qutter Type 2 (2 Foot)

*Qutter Type 2 (3 Foot)

*Medi an Cover Material

*Del i neator (Flexible) (Type I)

(4 Inch Patterned Concrete)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

643. 000

5%
67. 77000
1, 368. 000

sy
67. 77000
516. 000

sy
175. 46000
362. 000

TON

141. 89000
289. 000

LF
44. 66000
3, 366. 000

LF
44. 66000
5, 135. 000

LF
36. 04000
270. 000

LF
40. 34000
100. 000

LF
40. 34000
15, 499. 000

SF
15. 42000
30. 000

EACH

119. 07000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
32. 000
32. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
834. 000
834. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 13

ESTI MATE RUN 07/ 15/ 2019

5,614.72

30, 057. 36

12:52: 59

AMOUNT

5,614

30, 057

.00

.00

72

.00

.00

.00

36

.00

.00

.00

.00



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 19944-BI D ESTI MATE RUNO7/ 15/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0006 12:52: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0635 612-00042 *Del ineator (Flexible) (Type Il) 10. 000 0. 000
EACH 0. 000 0. 00
120. 15000 0. 000 0. 00
0640 612-00043 *Delineator (Flexible) (Type Il1) 10. 000 0. 000
EACH 0. 000 0. 00
121. 23000 0. 000 0. 00
0645 613-00100 *1 Inch Electrical Conduit 100. 000 0. 000
LF 0. 000 0. 00
38. 85000 0. 000 0. 00
0650 613-00206 *2 Inch Electrical Conduit (Bored) 320. 000 0. 000
LF 0. 000 0. 00
63. 00000 0. 000 0. 00
0655 613-00306 *3 Inch Electrical Conduit (Bored) 725. 000 617.000
LF 108. 000 7,484. 40
69. 30000 725. 000 50, 242. 50
0660 613-00407 *4 Inch Electrical Conduit (Bridge)(Special) 20. 000 0. 000
LF 0. 000 0. 00
43. 05000 0. 000 0. 00
0665 613-01100 *1 Inch Electrical Conduit (Plastic) 4, 800. 000 0. 000
LF 0. 000 0. 00
12. 08000 0. 000 0. 00
0670 613-04125 *1-1/4 Inch Electrical Conduit (Liquidtight Flexible 20. 000 0. 000
Met al
) LF 0. 000 0. 00
42.21000 0. 000 0. 00
0675 613-07001 *Type One Pull Box 8. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0680 613-07002 *Type Two Pull Box 42.000 0. 000
EACH 0. 000 0. 00
1,197. 00000 0. 000 0. 00
0685 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00

99, 225. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0690 613-13000

0695

613-13002

0700

613- 16000

0705

613- 30005

0710

613- 34300

0715

613- 40000

0720

613-40010

0725

613-50105

0730

613- 50106

0735

613-50132

0740 613-50210

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Lumi naire (LED)

*Lum naire (Special)(LED) (24 Watt)

*Lumi naire (Special)

*Li ght

Standard and Luminaire (Pedestrian)

St andard Met al

*Li ght

(30 Foot)

*Concrete Foundati on Pad

St andard Foundati on

*Li ght

*Li ghting Control Center (Pedestal Only)

*Li ghting Control

Center (Special)

*2-Plex Receptacle (Wth Box and Cover)

*Tenporary Lighting

ESTI MATE NO 0

COLORADO DEPARTMENT OF TRANSPORTATI ON

006

10. 000

740. 25000

6. 000

2,924, 25000

14. 000

1, 659. 00000

41. 000

3, 990. 00000

10. 000

2,887.50000

6. 000

2,992. 50000

51. 000

2,115. 75000

1. 000

14, 070. 00000

5. 000

8, 295. 00000

3. 000

2, 000. 25000

1. 000

3, 307. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

Page 15

ESTI MATE RUN 07/ 15/ 2019

12,694

.00

.00

.00

.00

.00

.00

50

.00

.00

.00

.00

12:52: 59

AMOUNT

12,694

3,307

.00

.00

.00

.00

.00

.00

50

.00

.00

.00

50



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 19944-BI D ESTI MATE RUNO7/ 15/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0006 12:52: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0745 614-00011 *Sign Panel (Class I) 135. 000 0. 000
SF 0. 000 0. 00
30. 99000 0. 000 0. 00
0750 614-00012 *Sign Panel (Class Il) 694. 000 0. 000
SF 0. 000 0. 00
13. 79000 0. 000 0. 00
0755 614-00013  *Sign Panel (Class Il1) 84. 000 0. 000
SF 0. 000 0. 00
21. 65000 0. 000 0. 00
0760 614-00200 *Steel Sign Post (U 2) 30. 000 0. 000
LF 0. 000 0. 00
17. 31000 0. 000 0. 00
0765 614-01022 *Steel Sign Post (W 10x22) 51. 000 0. 000
LF 0. 000 0. 00
80. 10000 0. 000 0. 00
0770 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 605. 000 0. 000
LF 0. 000 0. 00
14. 60000 0. 000 0. 00
0775 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 59. 000 0. 000
EACH 0. 000 0. 00
220. 26000 0. 000 0. 00
0780 614-03005 *Concrete Footing (Type 5) 2.000 0. 000
EACH 0. 000 0. 00
2, 056. 71000 0. 000 0. 00
0785 614-80003  *Rectangul ar Rapi d Fl ashi ng Beacon 13. 000 0. 000
EACH 0. 000 0. 00
7,586. 25000 0. 000 0. 00
0790 614-85130 | npact Attenuator (Quadguard 11) 1. 000 0. 000
EACH 0. 000 0. 00
21, 287. 87000 0. 000 0. 00
0790 MATERI AL ALLOWANCE Quadguard 0. 000
EACH 1. 000 11, 680. 00

11, 680. 00000 1. 000 11, 680. 00



CONTI D

ROADWAY

CAT NO0200

0795 615-00030

0800

619- 50060

0805

619- 50080

0810

619-50120

0815

619- 50160

0820

619-50320

0825

621- 00430

0830

621- 00450

0835

621- 00451

0840

622- 00024

0845 623-00156

C19944
19944-BI D
NHPP0702- 344

| TEM
DESCRI PTI ON

*Enbanknment Protector Type 3

*3/4 Inch Plastic Pipe

*1 Inch Plastic Pipe

*1-1/2 Inch Plastic Pipe

*2 Inch Plastic Pipe

*4 Inch Plastic Pipe

*Det our

*Det our

Pavenent

*Det our

Pavenent

Entry Sign (Steel

Ri bbon)

*|rrigation Bubbler

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
2, 185. 66000
2, 150. 000
LF
6. 96000
650. 000
LF
7. 34000
190. 000
LF
7. 55000
840. 000
LF
11. 78000
250. 000
LF
25. 71000
769. 000
sy
37. 33000
1, 979. 000
sy
74. 21000
350. 000
TON
168. 24000
2.000
EACH
17, 240. 15000
11. 000
EACH

5. 58000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

769. 000
0. 000
769. 000

1, 979. 000
0. 000
1, 979. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 17

ESTI MATE RUN 07/ 15/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:52: 59

AMOUNT

28, 706

146, 861.

.00

.00

.00

.00

.00

.00

7

59

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0850 623-00164

0855

623- 00206

0860

623-01716

0865

623- 03106

0870

623-03108

0875

623- 03112

0880

623- 03116

0885

623- 04000

0890

623- 04006

0895

623-07012

0900 623-08110

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Drip Emtter

*6 Inch Pop-Up Spray Sprinkler

*2 Inch Backflow Preventer

*3/4 Inch Automatic Control Valve

*1 Inch Automatic Control Valve

*1-1/2 Inch Automatic Control Valve

*2 Inch Automatic Control Valve

*Control Wre 24 Volt

*3/ 4 Inch Qui ck-Coupl er Valve

*1-1/2 Inch Water Meter

*10 Station Automatic Controller

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 114. 000
EACH
1. 05000
57.000
EACH
25. 71000
1. 000
EACH
3, 160. 71000
5. 000
EACH
294. 64000
1. 000
EACH
289. 29000
3. 000
EACH
310. 72000
1. 000
EACH
348. 21000
3, 400. 000
LF
0. 27000
1. 000
EACH
246. 42000
1. 000
EACH
20, 351. 23000
1. 000
EACH

1, 044. 65000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 18

ESTI MATE RUN 07/ 15/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:52: 59

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0905 624-20014

0910

624-20030

0915

625- 00000

0920

625- 00001

0925

626- 00100

0930

626- 01102

0935

627-00009

0940

627-00013

0945

627-01010

0950

627- 30407

0955 627-30410

C19944

NHPPO702- 344

19944-BI D

| TEM
DESCRI PTI ON

*12 Inch Drai nage Pipe End Section

*30 Inch Drainage Pipe (O ass 0)

*Construction Surveying

*Construction Surveying (Hourly)

*Mobi | i zation (without Autopay)

*Public Information Services (Tier

1)

*Modi fi ed Epoxy Pavenent

Mar ki ng( I nl ai d)

*Pavenment Marking Paint (H gh Build)

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Paverment Marking

(Wor d- Synbol ) (Spe

*Pref ormed Thernopl astic Paverment Marking (Xwal k- St op
Li ne)

LF

LS

HoU

LS

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

1. 000

533. 09000

427. 000

133. 28000

1. 000

243, 547.50000

50. 000
R
183. 75000

1. 000

2,407, 193. 15000

LS

SF

SF

SF

1. 000

108, 513. 56000

80. 000

198. 22000

175. 000

69. 65000

557. 000

16. 08000

707. 000

17. 15000

242.000

11. 78000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

427. 000
0. 000

427.000

0.430
0. 050
0.480

17. 500
0.500
18. 000

0. 600
0. 000
0. 600

0.500
0. 000
0. 500

14. 000
0. 000
14.000

84. 000
2.000
86. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 19

ESTI MATE RUN 07/ 15/ 2019

12,177

91.

139.

.00

.00

38

88

.00

.00

.00

30

.00

.00

.00

12:52: 59

AMOUNT

56, 910

116, 902

3,307

1, 444, 315

54, 256

2,775

5,989

.00

56

80

50

89

78

08

90

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0960 627-30411

0965

629- 01001

0970

629- 01006

0975

630- 00000

0980

630- 00003

0985

630- 00007

0990

630- 00012

0995

630- 80335

1000

630- 80341

1005

630- 80342

1010 630-80343

C19944

NHPPO702- 344

19944-BI D

| TEM
DESCRI PTI ON

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op
Li ne)

*Survey Monunent (Type 1)

*Survey Monument

(Type 6)

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control

I nspection

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel Size O

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
684. 000
SF

11. 78000
5. 000

EACH
294. 00000
15. 000

EACH
98. 00000
8, 000. 000

HOUR
30. 31000
25. 000

HOUR
81. 19000
95. 000

DAY
129. 90000
230. 000

DAY
1, 066. 23000
18. 000

EACH
156. 95000
79. 000

EACH
81. 19000
84. 000

EACH
81. 19000
12. 000

EACH

81. 19000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5, 448.
. 250
000

750

6,017

10. 000
0. 000
10. 000

43. 000
5. 000
48. 000

. 000
10. 000

120. 000

4. 000
0. 000
4.000

35.500
4.000
39. 500

27.500
5.500
33. 000

5. 000
0. 000
5. 000

Page 20

ESTI MATE RUN 07/ 15/ 2019

17, 223

649.

10, 662

324.

446.

.00

.00

.00

66

.00

50

30

.00

76

55

.00

12:52: 59

AMOUNT

182, 375

811.

6, 235

127, 947

627.

3,207

2,679

405

.00

.00

.00

27

90

20

60

80

01

27

95



CONTI D:

ROADWAY

CAT NO0200

1015 630-80344

1020

630- 80355

1025

630- 80360

1030

630- 80363

1035

630- 80364

1040

630- 80367

1045

630- 80370

1050

630- 80380

1055

630- 80415

1060

630- 85010

1065 630-86801

C19944

NHPPO702- 344

19944-BI D

| TEM
DESCRI PTI ON

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

*Traffic Cone

*Advanced Warning Fl ashing or Sequencing Panel (C

Type)

*| mpact Attenuator (Tenporary)

*Traffic Signal (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
300. 000
SF
21. 65000
5. 000
EACH
1, 623. 71000
300. 000
EACH
32. 48000
0. 000
EACH
32. 48000
20. 000
EACH
32. 48000
0. 000
EACH
1, 082. 48000
1, 008. 000
LF
61. 18000
200. 000
EACH
10. 83000
1. 000
DAY
162. 37000
4. 000
EACH
1, 180. 98000
1. 000
LS

84, 297. 69000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2.500
0. 000
2.500

115. 000
25. 000
140. 000

0. 000
0. 000
0. 000

6. 000
3. 000
9. 000

0. 000
0. 000
0. 000

504. 000
0. 000
504. 000

30. 000
0. 000
30. 000

0.500
0. 000
0.500

2.000
0. 000
2.000

0.125
0.105
0.230

Page 21

ESTI MATE RUN 07/ 15/ 2019

812.

97.

8, 851.

.00

.00

.00

.00

.00

.00

.00

.00

26

12:52: 59

AMOUNT

4, 059.

4,547.

292.

30, 834.

324.

81.

2,361.

19, 388.

.00

28

20

.00

32

.00

72

90

19

96

47



CONTI D

ROADWAY

CAT NO0200

1070 632-00000

1075

700- 70010

1080

700- 70011

1085

700-70012

1090

700- 70013

1095

700- 70016

1100

700- 70019

1105

700- 70023

1110

700- 70034

1115 700-70082

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Ni ght Work Lighting

F/ A M nor

Cont r act

Revi si ons

F/ A Partnering

F/ A Asphalt Pavenent

I ncentive

I ncentive

F/ A Concrete Pavenent

F/ A Fuel

Cost Adj ust nent

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/ A Private Irrigation

F/ A Furnish & Install

El ectrical Service

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

1. 000

LS
9, 284. 34000
361, 325. 620

FA
1. 00000
0. 000

FA
1. 00000
30, 000. 000

FA
1. 00000
20, 000. 000

FA
1. 00000
3, 500. 000

FA
1. 00000
35, 000. 000

FA
1. 00000
19, 200. 000

FA
1. 00000
9, 500. 000

FA
1. 00000
10, 000. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.900
0.100
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

-1,341.700
-403. 030
-1,744.730

0. 000
1,514. 450
1,514. 450

2, 255. 000
0. 000
2, 255. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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928.

-403

1,514

.00

.00

.00

.00

03

45

.00

.00

.00

12:52: 59

AMOUNT

9, 284

-1,744.

1,514

2,255

34

.00

.00

.00

.00

73

45

00

.00

.00



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 19944-BI D ESTI MATE RUNO7/ 15/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0006 12:52: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1120 700-71002  CDOT Risk Pool 421, 025. 000 24, 727. 500
FA 0. 000 0.00
1. 00000 24, 727. 500 24,727. 50

CAT 0200 CURRENT AMT $11, 176, 203.59 $ 607, 787.57 $ 4, 208, 050. 20
CAT NO0300 F-10-QA Eagle River Bridge

1125 202-00400 *Rermoval of Bridge 1. 000 0. 500
EACH 0. 000 0.00
214,811. 80000 0. 500 107, 405. 90
1130 206-00000 *Structure Excavation 1, 315. 000 657. 000
cY 0. 000 0.00
17. 06000 657. 000 11, 208. 42
1135 206- 00065 *Structure Backfill (FlowFill) 102. 000 102. 000
cY 0. 000 0.00
207. 90000 102. 000 21, 205. 80
1140 206-00100  *Structure Backfill (Class 1) 2, 169. 000 690. 000
CcY 104. 500 9, 805. 24
93. 83000 794. 500 74,547.94
1145 206- 00200 *Structure Backfill (Cass 2) 169. 000 85. 000
cY 0. 000 0.00
29. 85000 85. 000 2,537.25
1150 206-00360  *Mechani cal Reinforcement of Soil 1, 073. 000 432. 000
CcY 104. 500 4,010.71
38. 38000 536. 500 20, 590. 87
1155 206- 00510 *Filter Material (O ass A) 265. 000 0. 000
cY 0. 000 0.00
97. 02000 0. 000 0. 00
1160 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0.00
22,973. 75000 1. 000 22,973.75
1165 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0.00

26, 255. 68000 1. 000 26, 255. 68



CONTI D:

PREV QTY/

F-10- QA Eagl e River Bridge

CAT NO0300

1170 208-00400

1175

210- 02900

1180

403- 34701

1185

411- 03355

1190

502- 00100

1195

502-11490

1200

506- 00212

1205

515- 00120

1210

518- 03000

1215

601- 03040

1220 601- 25736

C19944

NHPPO702- 344

19944-BI D

| TEM
DESCRI PTI ON

*Wat er Control

*Rel ay Riprap

* Hot

M x Asphalt (G ading SX) (75)

*Asphal t

Cenent Performance G ade (PG 58-34)

*Drilling Hole to Facilitate Pile Driving

* St eel

Piling (HP 14X89) (Install

Only)

*Riprap (12 Inch)

*Wat er proofi ng (Menbrane)

Sawi ng and Seal ing Bridge Joint

Concrete Class D (Bridge)

Precast Concrete Deck Panel (3 Inch) (Install

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
75, 855. 52000
80. 000
cy
49. 05000
391. 000
TON
96. 04000
24.000
TON
736. 71000
178. 000
LF
481. 81000
750. 000
LF
40. 67000
715. 000
cy
140. 73000
1, 225. 000
%
15. 75000
114. 000
LF
21. 32000
509. 000
cy
1, 009. 22000
465. 000
sy

53. 20000

QrY TH'S PERI OD
QTY TO DATE

234.
. 000
234.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 200
. 800
. 000

000

000
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2, 825.

.00

.00

.00

.00

.00

.00

.00

.00

.00

82

.00

12:52: 59

AMOUNT

85, 762.

20, 701.

274, 507.

12, 448.

.00

.00

.00

.00

18

03

.00

.00

.00

84

80



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 19944-BI D ESTI MATE RUNO7/ 15/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0006 12:52: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-10-QA Eagle River Bridge

1225 601-40300 *Structural Concrete Coating 1, 380. 000 0. 000
SY 0. 000 0. 00
14. 19000 0. 000 0. 00
1230 602-00020 *Rei nforcing Steel (Epoxy Coated) 70, 609. 000 38, 828. 000
LB 0. 000 0. 00
1. 24000 38, 828. 000 48, 146. 72
1235 606-11030 *Bridge Rail Type 10M 387. 000 194. 000
LF 0. 000 0.00
192. 10000 194. 000 37, 267. 40
1240 618-00173  *Prestressed Concrete | (BT 72) (Install Only) 1, 215. 000 607. 500
(I'nstall Only)
SY 0. 000 0. 00
84. 81000 607. 500 51, 522.08

CAT 0300 CURRENT AMI $ 1,779,713.14$ 16,641.77 % 817, 081. 66
CAT NO0301 F-10-QB Eagle River Ped Bridge

1245 206-00000  *Structure Excavation 211. 000 211. 000
cY 0. 000 0.00
17. 06000 211. 000 3,599. 66
1250 206-00200 *Structure Backfill (Cass 2) 110. 000 110. 000
cY 0. 000 0. 00
29. 85000 110. 000 3,283.50
1255 601-03040 Concrete Class D (Bridge) 93. 000 85. 000
cY 8. 000 8,073.76
1, 009. 22000 93. 000 93, 857. 46
1260 601-40300 *Structural Concrete Coating 66. 000 0. 000
SY 0. 000 0. 00
14. 19000 0. 000 0.00
1265 602-00000 *Reinforcing Steel 14, 609. 000 12,817.000
LB 842. 000 1, 060. 92
1. 26000 13, 659. 000 17, 210. 34
1270 628-00135 Bridge G rder and Deck Unit (135 Feet to 140 Feet) 1. 000 0. 000
EACH 1. 000 265, 492. 50

265, 492. 50000 1. 000 265, 492. 50



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 19944- Bl D ESTI MATE RUN
PRQJECT: NHPP0702- 344 ESTI MATE NO 0006
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-10-QB Eagle River Ped Bridge

1270 MATERI AL ALLOWANCE Pedestrian Bridge 1. 000
EACH -1.000 - 33, 687.50
33, 687. 50000 0. 000 0. 00
1635 206-00100  Str Bkfl (CL 1) 14. 000 0. 000
cY 0. 000 0. 00
93. 83000 0. 000 0.00

CAT 0301 CURRENT AMT $ 386,890.62 % 240,939.68% 383, 443. 46
CAT NO0302 F-10-1 UPRR Bridge

1275 202- 00495 *Removal of Portions of Present Structure 1.000 0. 000
LS 0. 000 0. 00
197, 923. 27000 0. 000 0.00
1280 206- 00000 *Structure Excavation 847. 000 0. 000
cY 0. 000 0.00
17. 06000 0. 000 0. 00
1285 206-00200  *Structure Backfill (Cl ass 2) 114. 000 0. 000
cy 0. 000 0. 00
29. 85000 0. 000 0.00
1290 206- 00360 *Mechani cal Rei nforcement of Soil 624. 000 0. 000
cY 0. 000 0.00
38. 38000 0. 000 0. 00
1295 206-01783 *Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
3, 938. 32000 0. 000 0.00
1300 206-01784 *Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0.00
16, 854. 92000 0. 000 0. 00
1305 206-01785 *Shoring (Area 5) 1. 000 0. 000
LS 0. 000 0. 00
16, 854. 92000 0. 000 0.00
1310 206-01786 *Shoring (Area 6) 1. 000 0. 000
LS 0. 000 0.00

3, 938. 32000 0. 000 0.00



CONTI D:

CAT NO0302

1315

1320

1325

1330

1335

1340

1340

1345

1350

1355

1360

403- 34701

411- 03355

502- 11254

507- 00000

509- 00003

512-00101

515- 00120

518- 03000

601- 03040

601- 25736

C19944

NHPPO702- 344

F-10-1

19944-BI D

| TEM
DESCRI PTI ON

UPRR Bridge
* Hot

M x Asphalt (G ading SX) (75)

*Asphal t

Cenent Performance G ade (PG 58-34)

* St eel

Piling (HP 12X53) (Install

Only) (lInstall

Concrete Slope and Ditch Paving

St eel

*Structural

(I'nstall

Only)

Bearing Device (Type I)

MATERI AL ALLOWANCE Bearing Devi ces

*Wat er proofi ng (Menbrane)

Sawi ng and Seal ing Bridge Joint

Concrete Class D (Bridge)

Precast Concrete Deck Panel

(3 Inch) (Install Only)

Only)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
189. 000
TON
96. 04000
12. 000
TON
736. 71000
92. 000
LF
136. 55000
67. 000
cy
769. 38000
33, 400. 000
LB
2. 06000
8. 000
EACH
1, 009. 38000
EACH
597. 50000
1, 145. 000
%
15. 75000
114. 000
LF
21. 32000
445. 000
cy
1, 009. 22000
642. 000
5%

53. 20000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:52: 59

AMOUNT

4, 780.

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 19944-BI D ESTI MATE RUNO7/ 15/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0006 12:52: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 F-10-1 UPRR Bridge

1365 602-00020 *Reinforcing Steel (Epoxy Coated) 61, 235. 000 0. 000
LB 0. 000 0. 00
1. 24000 0. 000 0. 00
1370 606-11030 *Bridge Rail Type 10M 362. 000 0. 000
LF 0. 000 0. 00
192. 10000 0. 000 0. 00
1375 607-53005 *Fence Chain Link (Special) 270. 000 0. 000
LF 0. 000 0. 00
213. 41000 0. 000 0. 00
1380 613-01200 *2 Inch Electrical Conduit (Plastic) 3, 500. 000 1, 028. 500
LF 286. 000 3,755.18
13. 13000 1, 314. 500 17, 259. 38
CAT 0302 CURRENT AMT $ 1, 202,062.60$% 3,755.18 % 22,039. 39

CAT NO0303 F-10-1A UPRR Ped Bridge

1385 206- 00000 *Structure Excavation 150. 000 0. 000
cy 0. 000 0.00
17. 06000 0. 000 0. 00
1390 514-00201 Pedestrian Railing (Steel)(Special) 24.000 0. 000
LF 0. 000 0. 00
221. 37000 0. 000 0.00
1395 601-03040 *Concrete Cass D (Bridge) 74.000 0. 000
cy 0. 000 0.00
1, 009. 22000 0. 000 0. 00
1400 601-40300 *Structural Concrete Coating 60. 000 0. 000
SY 0. 000 0. 00
14. 19000 0. 000 0.00
1405 602-00000 *Reinforcing Steel 7,532. 000 0. 000
LB 0. 000 0.00
1. 26000 0. 000 0. 00
1410 628-00135 *Bridge Grder and Deck Unit (135 Feet to 140 Feet) 1. 000 0. 000
EACH 0. 000 0. 00
265, 492. 50000 0. 000 0. 00

CAT 0303 CURRENT AMT $ 358, 388.38% 0.00% 0.00



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PCN: 19944-BI D ESTI MATE RUNO7/ 15/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0006 12:52: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 F-10-S UPRR Wal |

1415 514-00201 Pedestrian Railing (Steel)(Special) 84. 000 0. 000
LF 0. 000 0.00
221.37000 0. 000 0. 00
1420 601- 03050 Concrete Class D (Wall) 46. 000 0. 000
cY 0. 000 0. 00
1, 274. 96000 0. 000 0.00
1425 601-40300  *Structural Concrete Coating 81. 000 0. 000
Sy 0. 000 0.00
14. 19000 0. 000 0. 00
1430 602-00000 *Rei nf orcing Steel 4, 850. 000 0. 000
LB 0. 000 0. 00
1. 26000 0. 000 0.00
1435 605- 83001 Geoconposite Drain without Pipe 25. 000 0. 000
Sy 0. 000 0.00
95. 43000 0. 000 0. 00
CAT 0304 CURRENT AMI  $ 86,889.38% 0.00% 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1440 620-00005 Field Ofice (Special) 1. 000 0.580
EACH 0. 000 0. 00
72,829. 70000 0. 580 42,241. 23
1445 620-00012 Field Laboratory (C ass 2) 1.000 0.710
EACH 0. 000 0. 00
54,357. 12000 0.710 38, 593. 56
1450 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 764. 00000 1. 000 1, 764. 00
CAT 0400 CURRENT AMT $ 128,950.82 % 0.00% 82,598. 79

CAT NO0O500 ERWSD

1455 202- 00035 *Renpoval of Pipe 250. 000 20. 000
LF 39. 000 2,619. 63
67.17000 59. 000 3,963. 03
1460 202-04004 *Plug Cul vert (Special) 1. 000 0. 000
EACH 0. 000 0. 00

1,919. 12000 0. 000 0.00



CONTI D

ERWSD

CAT NO0500

1465 210-04015

1470

604- 30015

1475

613-01200

1480

613- 01300

1485

613- 04020

1490

619- 00007

1495

619- 06060

1500

619- 06080

1505

619- 06100

1510

619- 06120

1515 619-06125

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Modi fy Manhol e

*Manhol e Sl ab Base (15 Foot)

Condui t

*2 Inch Electrical (Plastic)

Condui t

*3 Inch Electrical

(Plastic)

Hanger System

*Connect To Existing Waterline

*6 Inch Ductile Iron Pipe

*8 Inch Ductile Iron Pipe

*10 Inch Ductile Iron Pipe

*12 Inch Ductile Iron Pipe

*12-1nch Ductile Iron Pipe (Preinsul ated)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

1. 000

2,985. 29000

1. 000
EACH
9, 275. 73000

300. 000
LF
13. 13000

600. 000
LF
15. 23000

1.000
LS
159, 428. 98000

6. 000
EACH

8, 955. 06000
60. 000

LF
154. 59000
73.000

LF
266. 52000
3. 000

LF
586. 34000
665. 000

LF
302. 77000
210. 000

LF

416. 84000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

150. 000
0. 000
150. 000

307. 000
0. 000
307. 000

1. 000
0. 000
1. 000

5. 000
1. 000
6. 000

60. 000
0. 000
60. 000

59. 000
14. 000
73.000

3. 000
0. 000
3. 000

665. 000
0. 000
665. 000

210. 000
0. 000
210. 000
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8, 955

3, 731.

.00

.00

.00

.00

.00

06

.00

28

.00

.00

.00

12:52: 59

AMOUNT

1, 969.

4,675

159, 428

53, 730

9, 275

19, 455

1, 759.

201, 342

87,536

.00

.00

50

61

98

36

40

96

02

05

40



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31

PCN: 19944-BI D ESTI MATE RUNO7/ 15/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0006 12:52: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0O500 ERWSD

1520 619-06160 *16 Inch Ductile Iron Pipe 1, 514. 000 1,119. 000
LF 346. 000 100, 699. 84
291. 04000 1, 465. 000 426, 373. 60
1525 619-10270 *27 Inch Wl ded Steel Pipe 70. 000 0. 000
LF 70. 000 61, 939. 50
884. 85000 70. 000 61, 939. 50
1530 619-10277 27 Inch Wel ded Steel Pipe (Jacked) 145. 000 0. 000
LF 0. 000 0. 00
2,398. 67000 0. 000 0. 00
1535 619-50480 *6 Inch Plastic Pipe 10. 000 0. 000
LF 0. 000 0. 00
215. 34000 0. 000 0.00
1540 619-51290 18 Inch Plastic Pipe 190. 000 0. 000
LF 0. 000 0. 00
218. 55000 0. 000 0. 00
1545 619-71516 *2 Inch Air and Vacuum Val ve 2.000 0. 000
EACH 1. 000 11, 375. 06
11, 375. 06000 1. 000 11, 375. 06
1550 619- 73000 *PRV Vaul t 1. 000 0. 900
EACH 0. 100 18,998. 16
189, 981. 55000 1. 000 189, 981. 55
1555 619- 75064 *8 Inch Gate Val ve 2.000 2.000
EACH 0. 000 0. 00
4, 264. 31000 2.000 8, 528. 62
1560 619-75096 *12 Inch Gate Valve 9. 000 9. 000
EACH 0. 000 0. 00
3, 731. 27000 9. 000 33,581. 43
1565 619-75116 *16 Inch Gate Val ve 13. 000 11. 000
EACH 0. 000 0. 00
18, 369. 35000 11. 000 202, 062. 85
1570 619-78048 *6 Inch Fire Hydrant 4. 000 3. 000
EACH 0. 000 0. 00

7, 654. 45000 3. 000 22,963. 35



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 32

PCN: 19944-BI D ESTI MATE RUNO7/ 15/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0006 12:52: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0O500 ERWSD

1575 619-80000 *Cat hodi ¢ Protection 1. 000 0. 800
LS 0. 100 1, 332. 60
13, 325. 98000 0. 900 11, 993. 38
1580 670-00000 *El ectrical Systens 1. 000 0. 000
LS 0. 000 0. 00
17, 325. 00000 0. 000 0.00
1625 900-00007 Added Item (Each)/ 16 Inch Restrained Joint 77.000 50. 000
EACH 19. 000 6, 726. 00
354. 00000 69. 000 24,426. 00
1630 900- 00007 Added Item (Each)/ 12 Inch Restrained Joint 30. 000 30. 000
EACH 0. 000 0. 00
227.00000 30. 000 6, 810. 00

CAT 0500 CURRENT AMI $ 2,059, 616.97 $ 216,377.13$ 1,543,171. 65
CAT NO0501 Conctast

1585 613-00400 *4 Inch Electrical Conduit 155. 000 155. 000
LF 0. 000 0.00
84. 00000 155. 000 13, 020. 00
1590 613-01402 *4 Inch Electrical Conduit (Plastic)(lnstall Only) 1, 075. 000 768. 500
LF 219. 500 2,765.70
12. 60000 988. 000 12, 448. 80
1595 613-07199  *Pull Box (Install Only) 5. 000 5. 000
EACH 0. 000 0.00
1, 191. 75000 5. 000 5,958. 75
CAT 0501 CURRENT AMI  $ 32,523.75% 2,765.70 % 31, 427.55

CAT NO0502 CenturylLink

1600 613-00400 *4 Inch Electrical Conduit 155. 000 155. 000
LF 0. 000 0. 00
84. 00000 155. 000 13, 020. 00
1605 613-01402 *4 Inch Electrical Conduit (Plastic)(lnstall Only) 1, 075. 000 662. 500
LF 0.000 0.00

12. 60000 662. 500 8, 347.50



CONTI D

C19944
19944-BI D
NHPP0702- 344

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 33
ESTI MATE RUN 07/ 15/ 2019

| TEM

DESCRI PTI ON

CAT NO0502

1610 613-07199

CAT NO0503

1615 613-01402

1620 613-01602

Cent uryLi nk

*Pul | Box (Instal

Holy Cross

*4 Inch Electrical

*6 Inch Electrical

Only)

Condui t

Condui t

(Plastic)(lnstal

(Plastic)(Instal

ESTI MATE NO: 0006 12: 52: 59
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
3.000 3.000
EACH 0. 000 0.00
1, 191. 75000 3. 000 3,575. 25
CAT 0502  CURRENT AMT $ 30, 140.25$ 0.00$  24,942.75
only) 160. 000 0. 000
LF 80. 000 1, 008. 00
12. 60000 80. 000 1, 008. 00
oly) 160. 000 0. 000
LF 80. 000 1,134. 40
14. 18000 80. 000 1,134. 40
CAT 0503  CURRENT AMT $ 4,284.80$ 2,142.40'$ 2,142, 40
PRQJECT TOTAL CURRENT AMI $17,245,664.30$ 1,090,409.43$ 7,114, 897. 85



